

**North Ogden Public Works  
162 E Pleasant View Drive  
CHANGE ORDER FORM**

**CHANGE ORDER: # 3**

**North Ogden Public Works  
162 E Pleasant View Drive  
North Ogden, UT 84404**

**DATE:** 10/30/2014

COMPANY	DESCRIPTION	SUBTOTAL	TOTAL
EDGE	Place a traffic rated vault over the North East well	\$ 2,630	\$ 2,630
	because it is located roadway	\$ -	\$ -
		\$ -	\$ -
LBS	Site Coordination	\$ 92	\$ 92
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -

Subtotal	\$ 2,722
Profit & Overhead	\$ 272
Bond	\$ -
Total Change Order Amount	\$ 2,994
<b>Total Adjusted Contract</b>	<b>\$ -</b>

\_\_\_\_\_  
Owner Signature

\_\_\_\_\_  
Date

\_\_\_\_\_  
Architect Signature

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor's Signature

\_\_\_\_\_  
Date

SCHEDULE ADJUSTMENT:
Time extension per change order: no change
Revised completion date: no change